

## Mission

Partner with County departments to deliver services to our community through operational excellence and innovative technology solutions in support of the County's mission.

## Vision

The County of Santa Clara's Vision is TSS's Vision: Engaged employees delivering exceptional customer experiences.

## Performance Summary



### 4 Goals, Milestones & Actions


- 0% Achieved
- 50% On Target
- 0% Off Target
- 0% Critical
- 25% Deferred
- 25% Not Started




## My Items


| Item   | YTD Actual |
|--|------------|
| 2.6.1.3: Design enterprise arch and domain specific arch   |            |
| 2.6.5.4: Architects involved earlier in Bridges process to provide reviews, input on functional/technical requirements | 100%       |
| 2.8: TECHNICAL DEBT: Identify and classify technical debt to successfully reduce it.                                   | 36.1%      |
| 2.8.1: Understand & Recognize Technical Debt   | 63%        |
| 2.8.1.1: Define criteria for critical technical debt   |            |
| 2.8.1.2: Create TD Repository  | 100%       |
| 2.8.1.3: Define TD Approach  | 90%        |
| 2.8.2: Socialization/Educate Technical Debt (people)   | 40%        |
| 2.8.2.1: Create socialization approach   | 100%       |
| 2.8.2.2: Socialize Technical Debt across TSS   | 40%        |
| 2.8.2.3: Solicit input (interview/questionnaire) to identify potential hot spots                                       | 25%        |





| Item  | YTD Actual |
|---|------------|
| 2.8.3: Integrate Technical Debt (process)   | 41.3%      |
| 2.8.3.1: Update TDR to account for TD   | 100%       |
| 2.8.3.2: Assessment of P2C to account for Technical Debt: Infrastructure Asset Lifecycle Management                             | 25%        |
| 2.8.3.3: Updates to P2C to account for technical debt   |            |
| 2.8.3.4: Track TD Indicators during AIM2 Dev  | 40%        |
| 2.11.3: Understand Current State  |            |
| 2.11.4: Current State Redundant Assessment  |            |
| 2.23: BLUEPRINT: Create and develop a process to maintain the blueprint of the County's business capabilities and technologies. | 40%        |
| 2.23.1: Architectural Design Tool Selection   | 100%       |
| 2.23.3: Develop process to audit and maintain blueprint data  | 20%        |














|   |                                |  |                                       |                                  |  |  |
|---|--------------------------------|--|---------------------------------------|----------------------------------|--|--|
| <p>Goal</p> <p><b>TECHNICAL DEBT: Identify and classify technical debt to successfully reduce it. (2.8)</b></p> <p>Aligned to: #2 {OPERATE} Operational Excellence and Growth</p>   | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>36.1%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>04/05/21</p> |  | <p><b>35%</b></p> <p>YTD Target: 35%</p> <p>11/01/23</p>     |
| <p>Milestone</p> <p><b>Understand &amp; Recognize Technical Debt (2.8.1)</b></p> <p>Last comment: Dates for this CII may move based on reprioritization. (06/22/21)</p>   | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>63%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>04/05/21</p> |  | <p><b>100%</b></p> <p>YTD Target: 20%</p> <p>09/30/22</p>    |
| <p>Milestone</p> <p><b>Socialization/Educate Technical Debt (people) (2.8.2)</b></p> <p>Last comment: We are using the TDR and Conceptual review processes as a way to educate people about TD. This takes this from the conceptual to the tactical. (06/07/22)</p>   | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>40%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>03/14/22</p> |  | <p><b>50%</b></p> <p>YTD Target: 50%</p> <p>09/30/22</p>     |
| <p>Milestone</p> <p><b>Integrate Technical Debt (process) (2.8.3)</b></p>   | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>41.3%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>03/01/22</p> |  | <p><b>50%</b></p> <p>YTD Target: 50%</p> <p>09/30/22</p>     |
| <p>Goal</p> <p><b>REDUNDANT TECHNOLOGIES: Normalize the application and infrastructure portolios to remove redundant technologies. (2.11)</b></p> <p>Aligned to: #2 {OPERATE} Operational Excellence and Growth</p> <p>Last comment: 2.11.1 Must be rescoped, targets recast and started in FY23 (07/06/22)</p> | <p>Owner</p> <p>Matt Woo</p>   | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>3.83%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>01/01/21</p> |  | <p><b>66%</b></p> <p>YTD Target: 66%</p> <p>12/31/23</p>     |
| <p>Milestone</p> <p><b>Understand Current State (2.11.3)</b></p> <p>Last comment: Additional work on standards need to be completed before effort is applied to this task. (05/09/22)</p>   | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>0%</b></p> <p>YTD Actual</p>    | <p><b>0%</b></p> <p>04/01/22</p> |  | <p><b>62.1%</b></p> <p>YTD Target: 62.1%</p> <p>12/31/22</p> |
| <p>Milestone</p> <p><b>Current State Redundany Assessment (2.11.4)</b></p>  | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>0%</b></p> <p>YTD Actual</p>    | <p><b>0%</b></p> <p>11/01/21</p> |  | <p><b>33.1%</b></p> <p>YTD Target: 33.1%</p> <p>10/31/23</p> |
| <p>Goal</p> <p><b>BLUEPRINT: Create and develop a process to maintain the blueprint of the County's business capabilities and technologies. (2.23)</b></p> <p>Aligned to: #2 {OPERATE} Operational Excellence and Growth</p>  | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>40%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>01/04/22</p> |  | <p><b>40%</b></p> <p>YTD Target: 40%</p> <p>05/31/23</p>     |
| <p>Milestone</p> <p><b>Architectural Design Tool Selection (2.23.1)</b></p> <p>Last comment: Reference checks are complete and final recommendation is submitted to procurement. Currently waiting for CC to be assigned. (06/07/22)</p>  | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Blueprint Tool Selected</p> | <p><b>100%</b></p> <p>YTD Actual</p>  | <p><b>0%</b></p> <p>01/04/22</p> |  | <p><b>100%</b></p> <p>YTD Target: 100%</p> <p>08/31/22</p>   |
| <p>Milestone</p> <p><b>Develop process to audit and maintain blueprint data (2.23.3)</b></p> <p>Last comment: The new EA Tool has built-in functions to prompt asset owners to validate their data is accurate. This data will be included in a dashboard for management review. (06/07/22)</p>                 | <p>Owner</p> <p>Duane Wood</p> | <p>Measure:</p> <p>Percent Complete</p>        | <p><b>20%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>04/01/22</p> |  | <p><b>25%</b></p> <p>YTD Target: 25%</p> <p>03/31/23</p>     |

|   |  |   |                                  |                               |  |
|---|--|---|----------------------------------|-------------------------------|--|
| <p>Goal<br/><b>DEI: Embrace diversity, equity, and inclusion! (1.10)</b><br/>Aligned to: #1 {EMPOWER} Diverse and High Performing TSS Team<br/><b>Last comment:</b> CARRY FORWARD: Rescope due to changes at the county level. A new dept, the Office of Diversity, Equity, &amp; Inclusion now determines applicable data and what data may be viewed and used. As it is a fairly new dept still ramping up, TSS may not be able to perform the previously planned work w/in next year as scoped. (07/05/22)</p> | <p>Owner<br/><b>Edward Suess-Hassman</b></p> | <p>Measure:<br/><i>Percent Complete</i></p> | <p><b>67%</b><br/>YTD Actual</p> | <p><b>0%</b><br/>11/01/21</p> |  <p><b>100%</b><br/>YTD Target: 100% 06/30/23</p> |
|---|--|---|----------------------------------|-------------------------------|--|









|   |  |   |                   |                               |  |
|---|--|---|-------------------|-------------------------------|--|
| <p>Milestone<br/><b>Lay the ground work (1.10.1)</b><br/><b>Last comment:</b> Process halted due to ESA sensitivity of D.E.I. data. (05/19/22)</p>  | <p>Owner<br/><b>Edward Suess-Hassman</b></p> | <p>Measure:<br/><i>Percent Complete</i></p> | <p>YTD Actual</p> | <p><b>0%</b><br/>11/01/21</p> |  <p><b>100%</b><br/>YTD Target: 100% 12/31/21</p> |
| <p>Action Item<br/><b>Get the data (TSS, County, other technology organizations in the area) (note: Intake form update) (1.10.1.1)</b><br/><b>Last comment:</b> Process halted due to ESA sensitivity of D.E.I. data. My access to create, edit and obtain D.E.I. data for TSS has been removed. (05/19/22)</p> | <p>Owner<br/><b>Edward Suess-Hassman</b></p> | <p>Measure:<br/><i>Percent Complete</i></p> | <p>YTD Actual</p> | <p><b>0%</b><br/>11/01/21</p> |  <p><b>100%</b><br/>YTD Target: 100% 11/30/21</p> |
| <p>Action Item<br/><b>Benchmarks (1.10.1.2)</b><br/><b>Last comment:</b> Process halted due to ESA sensitivity of D.E.I. data. (05/19/22)</p>   | <p>Owner<br/><b>Edward Suess-Hassman</b></p> | <p>Measure:<br/><i>Percent Complete</i></p> | <p>YTD Actual</p> | <p><b>0%</b><br/>12/01/21</p> |  <p><b>100%</b><br/>YTD Target: 100% 12/31/21</p> |

|  |                                   |   |                                  |                               |  |
|--|-----------------------------------|---|----------------------------------|-------------------------------|--|
| <p>Goal<br/><b>ARCHITECTURE AS CHANGE: Utilize architecture to create the rules and assurances for technology change / integration. (2.6)</b><br/>Aligned to: #2 {OPERATE} Operational Excellence and Growth<br/><b>Last comment:</b> Milestones to be refined as scope is confirmed. (07/06/22)</p> | <p>Owner<br/><b>Ed Bagsik</b></p> | <p>Measure:<br/><i>Percent Complete</i></p> | <p><b>44%</b><br/>YTD Actual</p> | <p><b>0%</b><br/>07/01/20</p> |  <p><b>25%</b><br/>YTD Target: 25% 03/31/23</p> |
|--|-----------------------------------|---|----------------------------------|-------------------------------|--|

|   |                                       |   |                                   |                               |  |
|---|---------------------------------------|---|-----------------------------------|-------------------------------|--|
| <p>Action Item<br/><b>Develop API management Reference Architecture (2.6.1.1)</b><br/><b>Last comment:</b> Completed 2 work sessions with Microsoft on APIM reference architecture. (03/22/22)</p>  | <p>Owner<br/><b>Cathy Dong</b></p>    | <p>Measure:<br/><i>Percent Complete</i></p> | <p><b>65%</b><br/>YTD Actual</p>  | <p><b>0%</b><br/>01/01/21</p> |  <p><b>70%</b><br/>YTD Target: 70% 10/31/22</p>   |
| <p>Milestone<br/><b>Embed TCO Optimization Plan: Design Reviews assure that TCO optimized, the solutions are well engineered, supportable and future-proof #2.1.9 Technology Assurance, Technical Design Review (2.6.3)</b><br/><b>Last comment:</b> 7/12/2022: Pending prioritization (07/12/22)</p> | <p>Owner<br/><b>Swee Hor Teh</b></p>  | <p>Measure:<br/><i>Percent Complete</i></p> | <p><b>55%</b><br/>YTD Actual</p>  | <p><b>0%</b><br/>03/01/21</p> |  <p><b>100%</b><br/>YTD Target: 100% 10/31/22</p> |
| <p>Action Item<br/><b>Define TCO framework (2.6.3.1)</b><br/><b>Last comment:</b> 7/12/2022: Framework defined. TCO for feasibility analysis, proof of concept and solution assessment completed and available on Arch Center. Pending prioritization for next steps (07/12/22)</p>                   | <p>Owner<br/><b>Swee Hor Teh</b></p>  | <p>Measure:<br/><i>Percent Complete</i></p> | <p><b>100%</b><br/>YTD Actual</p> | <p><b>0%</b><br/>04/12/21</p> |  <p><b>75%</b><br/>YTD Target: 75% 10/31/22</p>   |
| <p>Action Item<br/><b>Socialize TCO elements and calculation tool with OCIO (2.6.3.2)</b><br/><b>Last comment:</b> Team discussed the next steps to determine adoption, implementation and ownership. Next meeting on white boarding scheduled in June 2022 (04/10/22)</p>                            | <p>Owner<br/><b>Wendy Collins</b></p> | <p>Measure:<br/><i>Percent Complete</i></p> | <p><b>35%</b><br/>YTD Actual</p>  | <p><b>0%</b><br/>04/01/21</p> |  <p><b>100%</b><br/>YTD Target: 100% 10/28/22</p> |

|  |                                  |   |                                       |                                  |  |                                    |
|--|----------------------------------|---|---------------------------------------|----------------------------------|--|------------------------------------|
| <p>Action Item</p> <p><b>Provide training for architects on how to understand overall TCO calculation during technical design review (2.6.3.3)</b></p> <p>Last comment: 7/12/2022: Completed TCO for feasibility analysis, proof of concept and solution assessment to provide cost confidence / accuracy of +/-95% with Innovation and architect teams. Pending prioritization to complete the TCO for project (one-time) and ongoing support for the overall TCO calculation with impacted teams/parties. (07/12/22)</p> | <p>Owner</p> <p>Swee Hor Teh</p> | <p>Measure:</p> <p>Percent Complete</p> | <p><b>15%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>03/01/21</p> |  <p>YTD Target: 79.8%</p>     | <p>10/31/22</p>                    |
| <p>Action Item</p> <p><b>Review TCO framework in ARB (2.6.3.4)</b></p> <p>Last comment: 7/12/2022: Pending next steps on implementation and adoption, and prioritization (07/12/22)</p>  | <p>Owner</p> <p>Swee Hor Teh</p> | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>06/01/22</p> |  <p>YTD Target: 5%</p>      | <p>10/31/22</p>                    |
| <p>Milestone</p> <p><b>Architecture Reviews (2.6.5)</b></p>  | <p>Owner</p> <p>Matt Woo</p>     | <p>Measure:</p> <p>Percent Complete</p> | <p><b>88%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>05/03/21</p> |  <p>YTD Target: 100%</p>    | <p><b>100%</b></p> <p>06/30/22</p> |
| <p>Action Item</p> <p><b>Reporting metrics, post review for projects in PWA with Arch Involvement (2.6.5.3)</b></p> <p>Last comment: Arch has been working with PM CoE to integrate a Conceptual Review and Requirements review into Bridges. As this rolls out, metrics related to Arch early engagement and review quality scores will be collected. (05/09/22)</p>  | <p>Owner</p> <p>Matt Woo</p>     | <p>Measure:</p> <p>Percent Complete</p> | <p><b>75%</b></p> <p>YTD Actual</p>   | <p><b>0%</b></p> <p>02/01/22</p> |  <p>YTD Target: 100%</p>    | <p><b>100%</b></p> <p>05/31/22</p> |
| <p>Milestone</p> <p><b>IT Standards (2.6.6)</b></p>  | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>07/01/20</p> |  <p>YTD Target: 72%</p>     | <p><b>72%</b></p> <p>03/31/23</p>  |
| <p>Milestone</p> <p><b>Community of Practice and Interest (2.6.8)</b></p>  | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>10/01/21</p> |  <p>YTD Target: 100%</p>    | <p><b>100%</b></p> <p>06/30/22</p> |
| <p>Action Item</p> <p><b>Community of Practice and Interest process documented (2.6.8.1)</b></p>   | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>10/01/21</p> |  <p>YTD Target: 100%</p>    | <p><b>100%</b></p> <p>12/31/21</p> |
| <p>Action Item</p> <p><b>Community of Practice and Interest governance established (2.6.8.2)</b></p>   | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>03/16/22</p> |  <p>YTD Target: 70%</p>     | <p><b>100%</b></p> <p>04/29/22</p> |
| <p>Action Item</p> <p><b>Community of Practice and Interest process published and socialized (2.6.8.3)</b></p>   | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>04/01/22</p> |  <p>YTD Target: 100%</p>    | <p><b>100%</b></p> <p>06/30/22</p> |
| <p>Goal</p> <p><b>REDUNDANT TECHNOLOGIES: Normalize the application and infrastructure portolios to remove redundant technologies. (2.11)</b></p> <p>Aligned to: #2 {OPERATE} Operational Excellence and Growth</p> <p>Last comment: 2.11.1 Must be rescoped, targets recast and started in FY23 (07/06/22)</p>  | <p>Owner</p> <p>Matt Woo</p>     | <p>Measure:</p> <p>Percent Complete</p> | <p><b>3.83%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>01/01/21</p> |  <p>YTD Target: 66%</p>   | <p><b>66%</b></p> <p>12/31/23</p>  |
| <p>Milestone</p> <p><b>Roadmaps for Key Technology Domains: Key technology domain strategy aligned with business strategy - Strategy, Lifecycle &amp; Roadmaps (2.11.2)</b></p>  | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>02/08/21</p> |  <p>YTD Target: 65.5%</p> | <p><b>100%</b></p> <p>07/30/21</p> |
| <p>Action Item</p> <p><b>Gap identification and recommendation (2.11.2.2)</b></p>  | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>03/15/21</p> |  <p>YTD Target: 100%</p>  | <p><b>100%</b></p> <p>07/31/21</p> |
| <p>Action Item</p> <p><b>Document Creation (2.11.2.3)</b></p>  | <p>Owner</p> <p>Ed Bagsik</p>    | <p>Measure:</p> <p>Percent Complete</p> | <p>YTD Actual</p>                     | <p><b>0%</b></p> <p>08/01/21</p> |  <p>YTD Target: 100%</p>  | <p><b>100%</b></p> <p>10/30/21</p> |

|  |                       |                                     |            |          |                   |          |
|--|-----------------------|-------------------------------------|------------|----------|-------------------|----------|
| Action Item<br><b>Milestone 4: Cadence for alignment (2.11.2.4)</b>  | Owner<br>Ed Bagsik    | Measure:<br><i>Percent Complete</i> |            | 0%       |                   | 100%     |
|  |                       |                                     | YTD Actual | 02/08/21 | YTD Target: 100%  | 10/30/21 |
| Milestone<br><b>Create Design Traceability: Design Reviews assure that requirements trace to design elements #2.1.9 Technology Assurance, Technical Design Review (2.18.1)</b> | Owner<br>Swee Hor Teh | Measure:<br><i>Percent Complete</i> | 100%       | 0%       |                   | 100%     |
| Last comment: Completed (01/07/22)   |                       |                                     | YTD Actual | 04/01/21 | YTD Target: 100%  | 06/30/22 |
| Action Item<br><b>Milestone 2: Develop definition, templates (2.18.1.2)</b>  | Owner<br>Swee Hor Teh | Measure:<br><i>Percent Complete</i> |            | 0%       |                   | 100%     |
| Last comment: Completed (01/07/22)   |                       |                                     | YTD Actual | 05/01/21 | YTD Target: 100%  | 12/31/21 |
| Action Item<br><b>Milestone 3: Training and operationalizing (2.18.1.3)</b>  | Owner<br>Swee Hor Teh | Measure:<br><i>Percent Complete</i> |            | 0%       |                   | 100%     |
| Last comment: Completed (01/07/22)   |                       |                                     | YTD Actual | 07/01/21 | YTD Target: 100%  | 12/30/21 |
| Action Item<br><b>Milestone 4: Refresh and Improvement (2.18.1.4)</b>  | Owner<br>Swee Hor Teh | Measure:<br><i>Percent Complete</i> |            | 0%       |                   | 100%     |
| Last comment: Operationalized in Jan 2022 (01/07/22)   |                       |                                     | YTD Actual | 09/01/21 | YTD Target: 100%  | 06/30/22 |
| Goal<br><b>CUSTOMER UNDERSTANDING: Develop deep understanding of our customer's capabilities, strategies, and challenges. (3.8)</b>  | Owner<br>Adesh Siddhu | Measure:<br><i>Percent Complete</i> | 40%        | 0%       |                   | 100%     |
| Aligned to: #3 {GROW} Thriving Relationships with Our Customers  |                       |                                     | YTD Actual | 07/01/21 | YTD Target: 100%  | 06/30/25 |
| Milestone<br><b>TSS Internal Alignment in place (3.8.1)</b>  | Owner<br>Matt Woo     | Measure:<br><i>Percent Complete</i> | 100%       | 0%       |                   | 100%     |
|  |                       |                                     | YTD Actual | 10/01/21 | YTD Target: 100%  | 06/30/22 |
| Action Item<br><b>Alignment with TSS Leaders on the strategic goal (3.8.1.1)</b>   | Owner<br>Matt Woo     | Measure:<br><i>Percent Complete</i> | 100%       | 0%       |                   | 100%     |
| Last comment: Discussed at TSS Huddle. Got alignment and name of folks we need to work with to document TSS capabilities. (02/11/22)   |                       |                                     | YTD Actual | 02/15/22 | YTD Target: 100%  | 06/30/22 |
| Action Item<br><b>Resources made available and dependencies resolved (3.8.1.2)</b>   | Owner<br>Matt Woo     | Measure:<br><i>Percent Complete</i> | 100%       | 0%       |                   | 100%     |
| Last comment: Alignment with TSS Leadership completed. (04/06/22)  |                       |                                     | YTD Actual | 10/01/21 | YTD Target: 100%  | 06/30/22 |
| Milestone<br><b>Staffing in place (3.8.2)</b>  | Owner<br>Matt Woo     | Measure:<br><i>Percent Complete</i> | 15%        | 0%       |                   | 25%      |
|  |                       |                                     | YTD Actual | 01/03/22 | YTD Target: 25%   | 06/30/23 |
| Action Item<br><b>EA identified for areas where there is none assigned currently (3.8.2.1)</b>   | Owner<br>Matt Woo     | Measure:<br><i>Percent Complete</i> | 15%        | 0%       |                   | 50%      |
| Last comment: Working with Kent to identify additional budget to convert the EA role to a Senior EA role. (04/06/22)   |                       |                                     | YTD Actual | 01/03/22 | YTD Target: 50%   | 06/30/23 |
| Milestone<br><b>Complete Capability Model for HHS (3.8.3)</b>  | Owner<br>Matt Woo     | Measure:<br><i>Percent Complete</i> |            | 0%       |                   |          |
|  |                       |                                     | YTD Actual | 10/01/21 | YTD Target: 19.9% | 06/30/24 |
| Action Item<br><b>Complete capability model for SSA (3.8.5.1)</b>  | Owner<br>Adesh Siddhu | Measure:<br><i>Percent Complete</i> | 100%       | 0%       |                   | 100%     |
|  |                       |                                     | YTD Actual | 10/01/21 | YTD Target: 100%  | 03/31/22 |
| Milestone<br><b>Complete Capability Model for TSS (3.8.6)</b>  | Owner<br>Swee Hor Teh | Measure:<br><i>Percent Complete</i> | 43%        | 0%       |                   | 30%      |
|  |                       |                                     | YTD Actual | 10/01/21 | YTD Target: 30%   | 03/31/25 |
| Action Item<br><b>Complete TSS AIM2 Innovation (3.8.6.1)</b>   | Owner<br>Swee Hor Teh | Measure:<br><i>Percent Complete</i> | 49%        | 0%       |                   |          |
| Last comment: 7/12/2022: Same comment as of 5/18/2022. (07/12/22)  |                       |                                     | YTD Actual | 03/01/22 | YTD Target: 65.8% | 09/01/22 |

|   |                                   |   |                                     |                                  |  |                 |
|---|-----------------------------------|---|-------------------------------------|----------------------------------|--|-----------------|
| <p>Action Item</p> <p><b>Complete TSS AIM2 Solution Architect (3.8.6.2)</b></p> <p>Last comment: 7/12/2022: Working on goals and roadmaps (07/12/22)</p>  | <p>Owner</p> <p>Swee Hor Teh</p>  | <p>Measure:</p> <p>Percent Complete</p> | <p><b>49%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>03/01/22</p> |  <p>YTD Target: 65.8%</p>   | <p>09/01/22</p> |
| <p>Action Item</p> <p><b>Complete TSS AIM2 Mod2 (3.8.6.3)</b></p> <p>Last comment: 7/12/2022: Changes in management, working to validate capabilities (07/12/22)</p>  | <p>Owner</p> <p>Swee Hor Teh</p>  | <p>Measure:</p> <p>Percent Complete</p> | <p><b>40%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>03/01/22</p> |  <p>YTD Target: 65.8%</p> | <p>09/01/22</p> |
| <p>Action Item</p> <p><b>Complete TSS AIM2 AI (3.8.6.4)</b></p> <p>Last comment: 7/12/2022: Change in management and ownership of this. (07/12/22)</p>  | <p>Owner</p> <p>Swee Hor Teh</p>  | <p>Measure:</p> <p>Percent Complete</p> | <p><b>33%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>03/01/22</p> |  <p>YTD Target: 65.8%</p> | <p>09/01/22</p> |
| <p>Milestone</p> <p><b>Complete Capability Model for PSJ (3.8.7)</b></p>  | <p>Owner</p> <p>Juan Gallardo</p> | <p>Measure:</p> <p>Percent Complete</p> | <p><b>17%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>10/01/21</p> |  <p>YTD Target: 21.3%</p> | <p>03/31/25</p> |
| <p>Action Item</p> <p><b>Complete capability model for Pre-Trial Services (3.8.7.1)</b></p> <p>Last comment: Making good progress detailing capabilities. (03/25/22)</p>  | <p>Owner</p> <p>Juan Gallardo</p> | <p>Measure:</p> <p>Percent Complete</p> | <p><b>50%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>10/01/21</p> |  <p>YTD Target: 74.7%</p> | <p>11/18/22</p> |
| <p>Action Item</p> <p><b>Complete capability model for Sheriff's Office (3.8.7.2)</b></p> <p>Last comment: Making good progress (03/25/22)</p>  | <p>Owner</p> <p>Juan Gallardo</p> | <p>Measure:</p> <p>Percent Complete</p> | <p><b>25%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>10/01/21</p> |  <p>YTD Target: 49.8%</p> | <p>03/31/23</p> |
| <p>Action Item</p> <p><b>Complete capability model for Department of Correction (3.8.7.3)</b></p> <p>Last comment: making good progress (04/11/22)</p>  | <p>Owner</p> <p>Juan Gallardo</p> | <p>Measure:</p> <p>Percent Complete</p> | <p><b>26%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>10/01/21</p> |  <p>YTD Target: 33.1%</p> | <p>12/31/23</p> |
| <p>Goal</p> <p><b>DIGITAL TRANSFORMATION: Develop a comprehensive Digital Transformation Strategy. (4.4)</b></p> <p>Aligned to: #4 {TRANSFORM} Innovation and Digital Government Transformation</p> <p>Last comment: Scope to be clarified and plan revised accordingly. (07/06/22)</p> | <p>Owner</p> <p>Matt Woo</p>      | <p>Measure:</p> <p>Percent Complete</p> | <p><b>45%</b></p> <p>YTD Actual</p> | <p><b>0%</b></p> <p>11/15/21</p> |  <p>YTD Target: 100%</p>  | <p>06/30/23</p> |