

2010-2015 Strategic Plan: 2014-15 School Year : FY15

Assessment and Accountability: Action Plan - Summary

Date Revised: June 10, 2015

Priority	Items	Who	Start Date/ End Date	EOY Target, Measure	% Complete/ Actual	Status/ Variance
My Items						
	<p>1.2.12 Continue to implement ELL strategies district-wide with emphasis on incorporating standards written in WIDA and professional development placed on the plan of service. (Principals)</p> <p><i>Comments on Status: 4/14/15: ELP testing is complete but no data will be reported before mid june. 12/15/14:Melissa has been to 9 of the 11 sites to share ELP standards and strategies. She continues to follow the Plan of Service and share information with principals. ELP testing will start in January.</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Meet/exceed State target AMAOs in exit criteria	75%	 As of 04/28/15
	<p>1.4.6 Establish district procedures according to State regulations on school physicals.</p> <p><i>Comments on Status: 4/14/15: Will go into next year with handbook update 12/15/14: The data base of student demographics has been updated to include a field for student physical dates upon entry to school. A form has been created for health care providers to complete for any preK students receiving a physical. The student handbook requires updating.</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Procedures established	90%	 As of 04/15/15
	<p>2.3.4 Analyze and share the school climate data to identify opportunities to improve attendance.</p> <p><i>Comments on Status: The December Principal Teleconference reviewed the SCCS results and a dialogue was opened about the data reflecting opportunities to increase attendance. Principals were encouraged to review school improvement plans and incorporate ideas generated from the SCCS results. We will survey again the last week of February 2015</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Complete	100%	 As of 04/28/15
	<p>2.6.4 Identify calendar considerations for district assessments.</p> <p><i>Comments on Status: April testing has flexibility for sites preparing for cultural activities. Principals will work with A&A to create individual April testing schedules in February.</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Complete	100%	 As of 04/14/15

Assessment and Accountability: Action Plan - Detail

Priority	Items	Who	Start Date/ End Date	EOY Target, Measure	% Complete/ Actual	Status/ Variance
	<p>1.2 Academic Success: Students will be proficient or excel in academic areas at a rate equal to or higher than National Standards.</p> <p><i>Comments on Status: 4/14/15: Will go into next year after standard setting is adopted by state board. 12/19/14: Status based on average progress of supporting objectives</i></p>		07/01/14 06/30/15	33% students meeting standards (9% over FY14)		 As of 05/30/15
	<p>1.2.12 Continue to implement ELL strategies district-wide with emphasis on incorporating standards written in WIDA and professional development placed on the plan of service. (Principals)</p> <p><i>Comments on Status: 4/14/15: ELP testing is complete but no data will be reported before mid june. 12/15/14:Melissa has been to 9 of the 11 sites to share ELP standards and strategies. She continues to follow the Plan of Service and share information with principals. ELP testing will start in January.</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Meet/exceed State target AMAOs in exit criteria	75%	 As of 04/28/15
	<p>1.4 Student Wellness/Safe School: Enhance student wellness through implementation of a district driven wellness program which encompasses safe school, as well as spiritual, social, cultural, environmental, emotional, physical and economic well-being.</p> <p><i>Comments on Status: 12/19/14: Status based on average progress of supporting objectives</i></p>		07/01/14 06/30/15	100% Wellness Plan Implementation	100%	 As of 04/14/15
	<p>1.4.6 Establish district procedures according to State regulations on school physicals.</p> <p><i>Comments on Status: 4/14/15: Will go into next year with handbook update 12/15/14: The data base of student demographics has been updated to include a field for student physical dates upon entry to school. A form has been created for health care providers to complete for any preK students receiving a physical. The student handbook requires updating.</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Procedures established	90%	 As of 04/15/15
	<p>2.3 Family and Elders: Gain Family/Elder regular involvement, presence and participation in the schools as a powerful influence to improve attendance and school climate.</p> <p><i>Comments on Status: 4/14/15: Final attendance data is not available. 12/19/14: Status based on average progress of supporting objectives.</i></p>		07/01/14 06/30/15	20% % students with 90% attendance or above; Increased district attendance overall.		 As of 04/14/15
	<p>2.3.4 Analyze and share the school climate data to identify opportunities to improve attendance.</p> <p><i>Comments on Status: The December Principal Teleconference reviewed the SCCS results and a dialogue was opened about the data reflecting opportunities to increase attendance. Principals were encouraged to review school improvement plans and incorporate ideas generated from the SCCS results. We will survey again the last week of February 2015</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Complete	100%	 As of 04/28/15
	<p>2.6 Calendar: Implement with each community a culturally sensitive calendar that maintains an academic focus throughout.</p> <p><i>Comments on Status: 12/19/14: Status based on average progress of supporting objectives</i></p>		07/01/14 06/30/15	100% % complete	50%	 As of 05/27/15
	<p>2.6.4 Identify calendar considerations for district assessments.</p> <p><i>Comments on Status: April testing has flexibility for sites preparing for cultural activities. Principals will work with A&A to create individual April testing schedules in February.</i></p>	Assessment and Accountability	07/01/14 06/30/15	100% Complete	100%	 As of 04/14/15
	<p>4.3 Technology Hardware: Evaluate and adjust the adequacy of technology as a tool to facilitate learning, communication and collaboration, especially in the villages.</p> <p><i>Comments on Status: 5/30/15: On target for FY15 but ongoing focus/priority for next 5-year plan.</i></p>		07/01/14 06/30/15	100% % complete	90%	 As of 05/30/15

<p>4.3.1 Conduct department-head/principal training and develop universal reports/templates for the district for data analysis, collaborative meetings, etc. (central data analysis person) in order to operationalize the data warehouse. (Asst & Acct) (C&I)</p> <p><i>Comments on Status: 4/14/15: All map data is entered into the system. AIMSWEB data will be entered by mid-May.</i></p>	Education Technology	07/01/14 06/30/15	100% Training plan to implement	75%	 As of 04/27/15
<p>4.3.1.1 Increase/allocate capacity to a central data analysis person to maintain and manage this process. (Ed Tech)</p> <p><i>Comments on Status: Two district staff attended Inform training in October. This needs to be moved to the correct department. Ed Tech has assisted in creating mapping to data in the Inform system so scores can be uploaded, but Ed Tech has not participated in the data analysis activities of the District, which are historically part of Assessment and Accountability.</i></p>	Janet Valentour	07/01/14 06/30/15	100% Complete		 As of 04/28/15

 Not Started
  Deferred
  On Target
  Off Target
  Waiting on Someone
  Critical
  Achieved