





2010-2015 Strategic Plan: 2014-15 School Year : FY15

Janet Valentour: Action Plan - Summary

Date Revised: June 10, 2015

Priority	Items	Who	Start Date/ End Date	EOY Target, Measure	% Complete/ Actual	Status/ Variance
My Items						
	<p>4.3.1.1 Increase/allocate capacity to a central data analysis person to maintain and manage this process. (Ed Tech)</p> <p><i>Comments on Status: Two district staff attended Inform training in October. This needs to be moved to the correct department. Ed Tech has assisted in creating mapping to data in the Inform system so scores can be uploaded, but Ed Tech has not participated in the data analysis activities of the District, which are historically part of Assessment and Accountability.</i></p>	Janet Valentour	07/01/14 06/30/15	100% Complete		 As of 04/28/15

Janet Valentour: Action Plan - Detail

Priority	Items	Who	Start Date/ End Date	EOY Target, Measure	% Complete/ Actual	Status/ Variance
	<p>4.3 Technology Hardware: Evaluate and adjust the adequacy of technology as a tool to facilitate learning, communication and collaboration, especially in the villages.</p> <p><i>Comments on Status: 5/30/15: On target for FY15 but ongoing focus/priority for next 5-year plan.</i></p>		07/01/14 06/30/15	100% % complete	90%	 As of 05/30/15
	<p>4.3.1 Conduct department-head/principal training and develop universal reports/templates for the district for data analysis, collaborative meetings, etc. (central data analysis person) in order to operationalize the data warehouse. (Asst & Acct) (C&I)</p> <p><i>Comments on Status: 4/14/15: All map data is entered into the system. AIMSWEB data will be entered by mid-May.</i></p>	Education Technology	07/01/14 06/30/15	100% Training plan to implement	75%	 As of 04/27/15
	<p>4.3.1.1 Increase/allocate capacity to a central data analysis person to maintain and manage this process. (Ed Tech)</p> <p><i>Comments on Status: Two district staff attended Inform training in October. This needs to be moved to the correct department. Ed Tech has assisted in creating mapping to data in the Inform system so scores can be uploaded, but Ed Tech has not participated in the data analysis activities of the District, which are historically part of Assessment and Accountability.</i></p>	Janet Valentour	07/01/14 06/30/15	100% Complete		 As of 04/28/15

 Not Started
  Deferred
  On Target
  Off Target
  Waiting on Someone
  Critical
  Achieved