



2010-2015 Strategic Plan: 2014-15 School Year: FY15

Janet Valentour: Performance Review

Date Revised: June 10, 2015

Weighting*	Team Member Objectives & Team Member Action Items	Who	EOY Target	% Complete/ Actual	Status	Due Dates	Performance (A*E)
	<p>4.3.1 Conduct department-head/principal training and develop universal reports/templates for the district for data analysis, collaborative meetings, etc. (central data analysis person) in order to operationalize the data warehouse. (Asst & Acct) (C&I) (Training plan to implement)</p> <p><i>Comments on Status: 4/14/15: All map data is entered into the system. AIMSWEB data will be entered by mid-May.</i></p>	Education Technology	100%	75%		06/30/15	
	<p>4.3.1.1 Increase/allocate capacity to a central data analysis person to maintain and manage this process. (Ed Tech)</p> <p><i>Comments on Status: Two district staff attended Inform training in October. This needs to be moved to the correct department. Ed Tech has assisted in creating mapping to data in the Inform system so scores can be uploaded, but Ed Tech has not participated in the data analysis activities of the District, which are historically part of Assessment and Accountability.</i></p>	Janet Valentour	100%			06/30/15	

*Manager to weight the importance of each item. Distribute 100% across all items.

 Not Started
  Deferred
  On Target
  Off Target
  Waiting on Someone
  Critical
  Achieved